

An Roinn Dlí agus Cirt Department of Justice

A review of structures and strategies to prevent, investigate and penalise economic crime and corruption

Implementation Plan



Background

The Hamilton Review Group's recommendations consist of a broad range of short, medium and long-term measures to enhance the capacities of the relevant agencies and Government Departments¹ to combat economic crime and corruption across legislative, policy and regulatory fields. The introduction and implementation of new anti-corruption and anti-fraud measures informed by the recommendations contained in the Hamilton Review Group Report, is a commitment contained in the Programme for Government. This action plan for the implementation of the recommendations of the Hamilton Review Group is set out under the following themes:

- 1) Structural/Systemic
- 2) Resourcing
- 3) Legislative

1. STRUCTURAL/SYSTEMIC RECOMMENDATIONS

1	Establish at the centre of Government and on a permanent basis a cross-sectoral partnership based Advisory Council against Economic Crime and Corruption to advise and make proposals on strategic and policy responses to economic crime and corruption.		
	Steps Necessary for Delivery	Timeline	Responsible Body
the Advi	d consult on the terms of reference for sory Council to address ownership, s, structures, reporting, accountability.	Q1 2021	DOJ
Lead De	epartment and terms of reference agreed	Q2 2021	DOJ
appoint	nd, subject to Government approval, Council Chairperson and members of sory Council	Q3 2021	Lead Department (LD)
Put in pl	ace Council executive support team	Q3 2021	LD

¹ See Appendix I for a list of initialisms and acronyms of the relevant agencies and Government Departments referred to in the implementation plan

2	Develop a multi-annual strategy for com an accompanying action plan.	batting economic c	ime and corruption and
	Steps Necessary for Delivery	Timeline	Responsible Body
	with key stakeholders on the tion of a multi-agency strategy and lan	Q4 2021	LD/Advisory Council
of a mul	t public consultation on the development ti-annual strategy to combat economic nd corruption	Q4 2021	LD/Advisory Council
Prepare	draft strategy and action plan	Q1 2022	LD/Advisory Council
Submit s	strategy and action plan to Government oval	Q1 2022	LD/Advisory Council

3 Establish on a the relevant bo	•	asis, a forum of sen	ior representatives from
Steps Necessa	ry for Delivery	Timeline	Responsible Body
Invite members to be par representatives	t of forum of senior	Q1 2021	DOJ and Operational bodies
Prepare draft terms of re	ference for Forum	Q1 2021	DOJ/relevant bodies
Agree forum Chair		Q2 2021	DOJ/relevant bodies
Terms of reference agree	ed	Q2 2021	DOJ/relevant bodies
Schedule first meeting of	forum	Q2 2021	DOJ

2. RESOURCING RECOMMENDATIONS

4	Develop a long term strategic plan to ensure adequate resources are available to the Garda National Economic Crime Bureau (GNECB).		
	Steps Necessary for Delivery	Timeline	Responsible Body
Develop within G	o plan for phased increase of resources GNECB	Q2 2021	AGS
Síochár ODCE/0	tely identify the relevant Garda na resources to be seconded to CEA in line with AGS' new operating and in keeping with the ODCE/CEA's	Q2 2021	AGS/DETE/ODCE/DOJ

² Including An Garda Síochána (GNECB), CBI, CCPC, ODCE, ODPP, Revenue, SIPO

statutory functions and Government's vision for the new CEA		
Submit plan for approval by Policing Authority/DOJ	Q2 2021	AGS
Prepare and submit business case to DPER for appropriate resources in line with Estimates process	end July 2021	AGS/DOJ

Review the capacity of the Standards in Public Office Commission (SIPO) to ensure that resources allocated to the Ombudsman, to meet the budgetary needs of SIPO, are ring-fenced for use, for that purpose alone.

Steps Necessary for Delivery	Timeline	Responsible Body
Review resource levels within SIPO in tandem	Q3 2021	SIPO/DPER
with the review of the Ethics legislation	Q3 202 I	SIPO/DPER
Provide for SIPO budget allocation separately in	Q4 2021	DPER
Estimates process	Q4 2021	DFLIX

6	Review the resourcing of the Office of the Director of Public Prosecutions (ODPP) to manage and support the prosecution of financial crime.		
	Steps Necessary for Delivery	Timeline	Responsible Body
	o plan for phased increase of resources P in respect of financial crime	Q2 2021	ODPP
	and submit business case to DPER in the Estimates process	end July 2021	ODPP/DPER

7	Develop a formal and continuous joint training programme for investigators of economic crime and corruption.		
	Steps Necessary for Delivery	Timeline	Responsible Body
Consult needs	with relevant stakeholders on training	Q3 2021	Forum
Examin jurisdict	e existing training programmes in other ions	Q3 2021	Forum
	o suitable training programme and agree keholders	Q4 2021	Forum

8	Engage with the judiciary on the development of judicial training in respect of complex economic crime /corruption cases, and on the possibility of judicial specialisation in this area.		
	Steps Necessary for Delivery	Timeline	Responsible Body
Refer a	Refer action to the Judicial Council and engage		
on whet	ther such training is envisaged by the	Q1 2021	DOJ/Judicial Council
Council	's Judicial Studies Committee.		

9	Develop a centralised Government framework for the procurement of electronic documentary analysis and e-disclosure systems, which can be accessed by the relevant law enforcement bodies on a shared basis as required.			
	Steps Necessary for Delivery Timeline Responsible Body			
	RFT for framework and engage with undertake procurement process	Q2 2022	DPER/Forum	
Evaluat	e tenders and agree contract	Q3 2022	DPER/Forum/OGP	

3. LEGISLATIVE RECOMMENDATIONS

10	Conduct a comprehensive review of any legislation necessary to facilitate the optimal exchange of information and intelligence between investigative agencies to ensure the necessary clarity on the respective roles and powers of agency personnel under a Joint Agency Task Force model.		
	Steps Necessary for Delivery	Timeline	Responsible Body
Ŭ	e type of information and intelligence to be shared	Q3 2021	DOJ/Forum
of inform	existing legislation enabling the sharing ation between investigative agencies tify any gaps arising	Q3 2021	DOJ/Forum
	proposals to bridge any legislative gaps I relating to the sharing of information ligence	Q4 2021	DOJ/Forum

11 Publish and enact the Criminal Proce	1 Publish and enact the Criminal Procedure Bill.		
Steps Necessary for Delivery	Timeline	Responsible Body	
Finalise the Scheme of the Bill	Q4 2020	DOJ	
Seek Government approval for drafting of Bill	Q1 2021	DOJ	
Progress the Bill through the Oireachtas to enactment	Q3 2021	DOJ	

12	Conduct a review of Ethics in Public Office as set out in the Programme for Government with a view to strengthening the law relating to ethics in public office including to address misconduct by former members of the Oireachtas/Office holders		
	Steps Necessary for Delivery	Timeline	Responsible Body
Commence review of Ethics Framework Q2 2021 DPER		DPER	
Complete review of Ethics framework Q4 2021 D		DPER	
	Scheme of new Ethics Bill and seek new approval for drafting of Bill	Q1/Q2 2022	DPER
Progress the Bill through the Oireachtas to enactment DPER		DPER	

13	Amend section 17 of the Criminal Justice (Money Laundering and Terrorist Financing) Act 2010 to allow judges exercise the discretion to impose a timeframe of up to six months for a freezing order.		
Steps Necessary for Delivery Timeline Responsible Body			
Develop policy basis for amendment Q2 2021		Q2 2021	DOJ
Seek legal advice on this recommendation, if necessary		Q3 2021	DOJ
Develop proposed amendment of section 17 and identify suitable Bill to progress same Q4 2021		DOJ	

14	Extend the powers conferred on An Garda Síochána and the Revenue Commissioners under the Criminal Justice (Surveillance) Act 2009 to othe appropriate bodies that have a statutory remit to investigate economic crime or corruption in line with international best practice.		nce) Act 2009 to other
	Steps Necessary for Delivery	Timeline	Responsible Body
Develop policy basis for amendment to include		Q2 2021	DOJ/relevant
consultation with relevant agencies			agencies
Seek legal ad	dvice on this recommendation	Q3 2021	DOJ
Develop appropriate amendment to the 2009 Act			
and identify s	suitable Bill to progress same	Q4 2021 DOJ	

15	Consider amendments to legislation relating to warrants in line with technological advancements to address issues relating to privacy rights.		
Steps Necessary for Delivery Timeline Responsible Body		Responsible Body	
Include proposed amendments in the General Scheme of the Police Powers Bill		Q1 2021	DOJ
Draft and Enact Police Powers Bill Q3 2022 DC		DOJ	

16 Amend competition law to create a alternative, specify bid-rigging as a	Amend competition law to create a specific offence of bid-rigging or, in the alternative, specify bid-rigging as an offence as a form of market sharing.	
Steps Necessary for Delivery	Timeline	Responsible Body
General Scheme of Competition (Amendment Bill approved by Government	t) Q4 2020	DETE
Bill approved by Government	Q2 2021	DETE
Bill enacted	Q2 2021	DETE

17	Introduce legislation to enable the collection, collation and analysis of all public procurement data to detect and deter bid-rigging.		
	Steps Necessary for Delivery Timeline Responsible Body		
Consult with relevant agencies on the legislation required to deliver this recommendation		Q3 2021	DOJ/Forum
Identify relevant responsible bodies to progress Q3 2021 DOJ/Advisory Coun		DOJ/Advisory Council	

18	Establish a statutory framework to allo agreements or sign up to Memoranda o to information sharing.		0
	Steps Necessary for Delivery	Timeline	Responsible Body
Consult with relevant agencies on the type of statutory framework required		Q3 2021	DOJ/Forum
Seek legal advice on the agreed proposed statutory framework, if required.		Q4 2021	DOJ/Forum
Develop legislative proposals to deliver on the proposed framework and identify suitable Bill to progress sameQ4 2021DOJ/Forum		DOJ/Forum	

19	Amend "Custody Regulations" to allow An Garda Síochána to engage an expert from any statutorily-mandated regulatory or investigative body, or an independent expert, to participate in interviewing a detained suspect.		
	Steps Necessary for Delivery	Timeline	Responsible Body
specific r	tion with stakeholders to identify which non-Garda experts should be permitted to te in interview and the circumstances.	Q1 2021	DOJ
Draft amendments for inclusion in the Police Powers Bill		Q3 2021	DOJ
Enactment of the Police Powers Bill		Q3 2022	DOJ

20	Amend the Criminal Justice (Corrup Justice (Miscellaneous Provisions) standalone search warrants that will Garda Síochána to require persons passwords to electronic devices own	Act, 1997 to inc allow any investiga subject to arrest w	lude a provision for ating member(s) of An arrants to provide the
	Steps Necessary for Delivery	Timeline	Responsible Body
	h AGS and ODCE/CEA in relation to ed amendments	Q2 2021	DOJ
Seek legal advice in relation to the proposed amendment, if required		Q3 2021	DOJ
Develop proposed amendment to the Acts to			
deliver this recommendation and identify suitable Q4 2021 DOJ		DOJ	
Bill to progr	ress same		

	ion (LRC) recommendation to amend the relevant e (Theft and Fraud Offences) Act 2001 to enhance in this jurisdiction.
Steps Necessary for Delivery	Timeline Responsible Body
Develop policy basis for amendment to include consultation with relevant agencies Q2 2021 DOJ	
Seek legal advice in relation to the propose amendment, if required	d Q3 2021 DOJ
Develop proposed amendment to the 2001 deliver this recommendation and identify su Bill to progress same	

22	Consider extension of the powers of detention under section 50 of the Criminal Justice Act 2007 (as amended) to appropriate fraud and corruption related arrestable offences i.e. any offence that carries a term of imprisonment of five years or more.		
	Steps Necessary for Delivery Timeline Responsible Body		Responsible Body
Assess reco	Assess recommendation in the wider context of the		
Police Powers Bill amendments and formulate		Q2 2021	DOJ
policy positic	policy position		
Seek legal advice in relation to any new policy		DO I	
proposal		Q3 2021	DOJ

Appendix I: List of main initialisms and acronyms used in the implementation plan

AGS	An Garda Síochána
СВІ	Central Bank of Ireland
CCPC	Competition and Consumer Protection Commission
CEA	Corporate Enforcement Authority
DETE	Department of Enterprise, Trade and Employment
DOJ	Department of Justice
DPER	Department of Public Expenditure and Reform
GNECB	Garda National Economic Crime Bureau
ODCE	Office of the Director of Corporate Enforcement
ODPP	Office of the Director of Public Prosecutions
OGP	Office of Government Procurement
RFT	Request for Tender
SIPO	Standards in Public Office Commission